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September 24, 2002 
 
The Honorable Joe Nation, Chair 
Joint Rules Committee  
State Capitol, Room 3126 
Sacramento, CA 95814 
 
Dear Assembly Member Nation: 
 
Pursuant to the requirements of Government Code Section 8169.5, the Department of General 
Services (DGS) is submitting the July 2002, quarterly report on the Capitol Area East End 
Complex. 
 
In keeping with our commitment to encourage conservation, we have posted this report to our 
website.  The report can be viewed at  
http://www.legi.dgs.ca.gov/Publications/2002LegislativeReports.htm.  The report is entitled 
Capitol Area East End Complex Quarterly Report, July 2002. 
 
If you wish to receive a printed copy of this report, please contact Kathryn Welch at  
(916) 327-7134 (kathryn.welch@dgs.ca.gov). 
 
If you have any questions or require additional information regarding the Capitol Area East  
End Complex, please call Kenn Kojima, Deputy Director, Real Estate Services Division,  
at (916) 376-1900.  
 
Very truly yours, 
 
 
 
 
Clothilde V. Hewlett, Interim Director 
Department of General Services 
 
CVH:MKH:kw 
 
cc: See attached distribution list 

Dennis D. Dunne, Chief Deputy Director, Department of General Services 
Kenn Kojima, Deputy Director, Real Estate Services Division, Department of  
   General Services 
Margaret K. Hudson, Chief, Project Management Branch, Real Estate Services Division,  
   Department of General Services 
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I. Introduction 
 
The enabling legislation for the Capitol Area East End Complex, Government Code Section 
8169.5 (Chapter 761, Statutes of 1997 (SB 1270, Johnston)), authorized the JRC to review the 
DGS' plan and the LAO report to consider whether to recommend to the DGS any changes in 
the site design criteria, performance criteria, specifications or criteria for determining the winning 
bidders.  Pursuant to the requirements of Government Code Section 8169.5 (Chapter 625, 
Statutes of 1999 (AB 883, Joint Committee on Rules)), provided herein is a cumulative quarterly 
progress report on the Capitol Area East End Complex.  Only exhibits relative to the current 
report are included.  The report can be viewed at the DGS web site  
(http://www.legi.dgs.ca.gov/Publications/2002LegislativeReports.htm). 
 
To ensure the intent of the March 25, 1999, JRC recommendations are satisfied, the DGS has 
signed a LOU with the other agencies the JRC requested the DGS to consult.  A copy of the 
LOU was provided in both the July and October 1999 reports.  Pursuant to the LOU, a draft of 
this report was provided to the CEC, CIWMB, DHS, and ARB.  Comments were received and 
incorporated to the extent practicable.  Although the DGS did not incorporate all comments, the 
department did not have issue with any comment received. 
 
Contract agreement has been reached with each design/build team.  Clark/Gruen Design/Build, 
Inc. (Clark/Gruen) has been contracted for the four office buildings occupying Blocks 171-174.  
This team includes Clark Construction Group with Gruen Associates as the architect of record 
with Forrar Williams Architects providing local input.  Clark/Gruen was selected for their 
demonstrated superiority in public sector work, the strength and depth of their on-site 
management team and the outstanding expertise of their major subcontractors and design 
consultants.  Clark/Gruen's proposed community outreach plan was judged most 
comprehensive and their overall proposal was deemed to provide the best value to the state. 
 
Hensel Phelps Construction Co. (Hensel Phelps) and Fentress Bradburn Architects (Fentress 
Bradburn), with Dreyfuss & Blackford Architects (Dreyfuss & Blackford) providing local input, 
comprise the design/build team for the Block 225 office building project.  Presenting a well-
organized and comprehensive proposal, the Selection Committee deemed this team to be 
superior, citing overall experience and expertise, demonstrated expertise in complex window 
wall systems, commitment to project collaboration, an outstanding safety record, and their 
commitment to green building measures. 
 
A more detailed discussion of the Selection Committee's decision can be found in Exhibit A of 
the January 2000 Quarterly Report to the JRC. 
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1. Design/Build Method 

The Joint Rules Committee finds that use of the design-build method for the East End Project 
was authorized by the enabling legislation.  It is incumbent upon DGS to meet the efficiency and 
sustainability criteria outlined below to offset concerns about design-build.  The Committee, 
therefore, will periodically review progress of the East End Project in order to ensure these goals 
are met. 

 This quarterly report is provided to allow the committee to review the DGS’ 
progress as required by Government Code Section 8169.5. 

 

2. RFP and RFQ Evaluation Criteria  (Retired – April 2000) 
 

3. Periodic Updates (Retired – January 2000) 
 

4. Coordination with State Environmental Agencies  
  (Retired – April 2000) 
 

5. SMUD Proposal (Retired – April 2000) 
 

6. Life-Cycle Costs of Energy Efficiency Measures 
The Committee recommends that when reviewing the costs of energy efficiency measures, DGS 
review them in terms of savings over the life of the building, and measures, rather than in terms 
of up-front costs.  The Committee further recommends participants explore and identify other 
appropriate funding sources to augment the project funds.  Among other things, these sources 
could include both public and private funds that are available for green building construction 
and sustainable design features. 

 
Jul 02 The CBE placed air temperature monitors throughout Block 225 in order to 

evaluate the underfloor air distribution system.  The information will be utilized 
in the study and final report, which will be completed in August 2004.  The final 
report will also include the survey results of the occupants’ perception of the 
indoor environment.  As the completion of the study will not occur until well 
after the project is complete, this concludes the discussion of the CBE study. 

 
Apr 02 The CBE will conduct an evaluation of the acoustics in existing CDE building 

locations.  The information will be used to compare existing acoustical conditions 
with the new building locations in both Blocks 225 and 172. 

 
Jan 02 A raised floor system including underfloor air distribution will be installed in floors two 

through six of the Block 225 Office Building.  The CBE will conduct evaluations of the 
system including energy efficiency and occupant comfort in Block 225 with a control 
study occurring in Block 172.  The CEC has agreed to participate in funding a portion 
of the study.  The baseline survey for the CDE tenants moving into Block 225 began 
on January 22, 2002.  The study of both buildings will be completed August 2004.   
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Oct 01 The proposed federal DOE grant was not funded; however, the DGS and CEC were 

able to develop with the CBE a proposal that will meet the objectives required by 
DOF.  The DGS, CEC, and DOF continue to work together with the CBE on 
conducting the field study of the underfloor air distribution on the Block 225 office 
building with the control study of the Block 172 office building.  The baseline field 
studies for Block 225 will begin January 2002 and August 2002 for Block 172.  The 
post-occupancy field studies for Block 225 will begin January 2003 and August 2003 
for Block 172.  

 
Jul 01 The federal DOE had previously indicated that by mid-June it would announce its 

designated grants; however, the decision has been delayed.  The CBE is tracking 
the decision and expects it at any time.  The kickoff meeting with the DOF 
establishing the baseline parameters of the workplace environment is scheduled for 
August 31, 2001.  The baseline will allow for a one-year study of the existing 
workplace before the tenants move into their new East End facilities.  The Block 172 
office building is scheduled for occupancy in the summer of 2003 and will establish 
the control as a non-raised floor building.  The Green Team will provide input in the 
development of the study plan. 

 
Apr 01 The CBE continues to develop the proposed testing methodology in response to 

concerns raised by the DOF.  The federal DOE will announce its leveraging grants in 
mid-June.  With the funds the project budget has committed to the study and the 
possible grant funding from the LBNL and other CBE partner sources, a five to one 
leverage is a possibility.  The LBNL will bring their expertise in the metrics of air 
distribution.  It is anticipated that a survey will begin this summer to establish a 
baseline of work environments.  This will allow for a one-year study of the existing 
workplace before the tenants move into their new East End facilities.  The Block 171 
Office Building scheduled for occupancy in the summer of 2003 will establish the 
control as a non-raised floor building. 

 
Jan 01 The CBE met with DOF and the DGS to discuss concerns with the proposed testing 

methodology.  It was agreed that the CBE would formalize its proposed testing 
protocols and meet with DOF for final review.  The LBNL has also expressed interest 
in joining the study with emphasis on the metrics of air delivery and distribution.  The 
LBNL indicated the possibility of augmenting the funds available for testing through a 
grant program.  On a further development, the DOE has notified the CBE that the 
study could be eligible for additional DOE grants on a leveraged basis.  The CBE is 
preparing the grant application due the first week in February.  With the funds the 
project budget has committed to the study and the possible grant funding from the 
LBNL and other CBE partner sources, a five to one leverage is a possibility.  A 
meeting with the CEB, DOF, the DGS, and the Green Team is anticipated in early 
2001 to review the proposed study plan. 

 
Oct 00 The CBE is drafting a revised proposal in response to comments received at the last 

meeting with the DOF.  A progress meeting was held on October 20, 2000, to 
discuss progress of the revise proposal, general project milestones, and the 
preliminary documents to be sent to the CBE.  The CBE reported that the Lawrence 
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Berkeley National Laboratory would participate in the measurement of comfort and 
IAQ parameters as part of the study.  Several ongoing CBE research projects on 
under-floor air distribution were cited as possible inclusions in or expansions for the 
study.  These include:  task ambient conditioning, under-floor air distribution case 
studies, room temperature specification model, and under-floor air distribution cost 
analysis.  Other research projects cited as having relevance were speech privacy, 
occupancy satisfaction survey, and impact of ventilation on productivity, energy use, 
and health.  A final proposal is scheduled for completion by year end.  The Green 
Team is working with the LBNL and the CBE in identifying additional funding sources 
for this study.  Members of the Green Team will be working with the DGS, the LBNL, 
and the CBE in the design and implementation of this study. 

 
Jul 00 An analysis of the underfloor air distribution system and a preliminary proposal for a 

field study by the CBE were reviewed by the DOF.  A meeting has been scheduled 
for July 25, 2000, between the CEB and DOF to address concerns of the proposed 
testing methodology.  Results of this discussion and the accepted evaluation goals 
and testing method will be reported in a subsequent Quarterly Report to the JRC. 

 
Apr 00 As stated under item No. 15 of this report, the DOF requested that in order for the 

underfloor ventilation in Block 225 to be funded on a demonstration basis, a 
scientifically-based study be conducted to determine the benefits associated with 
such a system.  As a result, the DGS has contacted the CBE at the University of 
California, Berkeley, for this study.  The CBE has submitted a methodology to the 
DGS to conduct an evaluation and comparative analysis of the raised access floor 
and underfloor air distribution system for the Block 225 Office Building.  The Green 
Team reviewed the proposed methodology and provided comments to the DGS.  
Given the expertise of the members of the Green Team as well as their respective 
departments and agencies, it is anticipated that the Green Team will be involved with 
the final study design methodology and will provide consultation to the DGS and the 
CBE throughout the study.  The CBE's evaluation goals and protocols are currently 
under review by the DOF.  It is anticipated that this study will yield quantifiable data 
to aid in future cost analysis.  Once approved by the DOF, a copy of the CBE's goals 
and protocols will be provided in a future report. 

 
Jan 00 The DGS is in the process of developing a formula and the procedures to 

standardize the review of the life-cycle costs of energy-efficiency measures and 
building systems for this and other projects.  Non-traditional methods of calculating 
life-cycle costs will also be considered.  These methods include impacts to the 
environment, indoor air quality, occupant heath and productivity, etc.  Once the 
methodology is finalized and accepted by the DOF, it will be provided in this report.  

 
Oct 99 The DGS attended a presentation on life-cycle costing methodology by the CEC to 

the DOF on July 16, 1999.  The presentation covered a general review of process, 
which included increased productivity considerations. 

 
Jul 99 The DGS is required by law (Gov. Code, § 15814.30(c)), to determine what is “cost 

effective” by evaluating the savings over the life of the building or measure being 
considered.  To ensure a consistent evaluation process, a life-cycle methodology 
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was included in the contract documents submitted to the Legislature in December 
1998. 

 
As noted, the DGS and others are analyzing energy efficiency measures in regard to 
savings over the life of the buildings.  Full assessment of additional funding sources 
will occur upon consensus on the content of the criteria. 

 
The issue of additional funding sources is tied directly to any measure that cannot be 
included in the project, because the first cost of a measure does not fit within the 
project’s budget.  Currently, we are evaluating a large number of recommendations 
that were received from the CEC, CIWMB, DHS, and ARB.  Once analysis of the 
recommendations is complete, we can determine to what extent additional funding 
may be required.  Participants in the Project Workgroup have agreed to present any 
items requiring additional funding to the State Public Works Board for consideration 
and approval of augmentation to the project’s current budget, not to exceed the 10 
percent augmentation specified in statute.  The DGS and CEC will work with the 
DOF regarding alternative methodologies for life-cycle cost analysis. 

 

7. Sustainable Design and Green Building Construction in the Issuance 
of RFQs and RFPs (Retired – April 2000) 

 

8. Green Oversight Mechanism 
The Committee recommends that DGS, CIWMB, CEC, ARB and DHS develop an effective green 
enforcement mechanism of oversight and incentives to ensure compliance with articulated goals.  
This oversight mechanism would apply to the design-builder and DGS. 
 
This mechanism should provide for review and input by the Department of Finance, the 
Legislative Analyst, the CEC and CIWMB to the Legislature through the budget process. 

Jul 02 The Green Team continues their participation in the review of project specific 
issues affecting sustainable design.  Representatives from the Green Team 
participated in the commissioning and LEED meeting for Block 225 on 
May 22, 2002, and the commissioning meeting for Blocks 171-174 on May 21 
and June 17, 2002. 

 Members of the Sustainable Building Taskforce attended a tour of the Block 
225 building on May 15, 2002. 

 
Apr 02 The Green Team continues their participation in the review of project specific issues 

affecting sustainable design.  A meeting was held on March 27, 2002.  Meeting 
minutes are attached as Exhibit A.  The Green Team also participated in the 
following meetings and received for review the following documents: 

• = Blocks 171-174 Commissioning meetings on February 19, 2002, March 19, 2002, 
and April 23, 2002.  Updates of the Commissioning Plan were received during 
these meetings. 
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• = Block 225 Commissioning meetings on February 20, 2002, March 27, 2002, and 
April 24, 2002.  Updates of the Commissioning Plan were received during these 
meetings. 

• = Block 225 LEED certification meetings on April 20, 2002.  A draft copy of the 
LEED scores for Block 225 was distributed. 

Both design/build teams have completed their DOE-2 energy models for the 
construction document phase for compliance contract documents.  The next model 
will be completed after construction is complete. 

 
Jan 02 The Green Team continues their participation in the review of project specific issues 

affecting sustainable design.  A meeting was held on January 16, 2002.  Meeting 
minutes are attached as Exhibit A.  The Green Team also participated in the 
following meetings and received for review the following documents: 

• = Blocks 171-174 Commissioning meeting on January 16, 2002.  

• = Block 225 Commissioning meeting on January 16, 2002. 

• = Block 225 LEED certification meeting on January 16, 2002.   
 
Oct 01 The Green Team continues their participation in the review of project specific issues 

affecting sustainable design.  A meeting was held on August 28, 2001.  Meeting 
minutes are attached as Exhibit A.  The Green Focus Group now meets on an as-
needed basis concerning issues affecting sustainable design and materials.  The 
Green Team also participated in the following meetings and received for review the 
following documents: 

• = Block 225 Partnering meeting held on September 24, 2001. 

• = Blocks 171-174 Commissioning meeting on August 1, 2001.  No further meetings 
are scheduled, but Clark/Gruen will be submitting quarterly reports to the DGS.  
These reports will be shared with the Green Team. 

• = Block 225 Commissioning meetings on August 28, 2001, and October 22, 2001. 

• = Block 225 discussion on LEED certification was held on August 28, 2001.  The 
Green Team supports LEED 2.0 not as a performance-based tool but rather as a 
barometer to see how well the East End Project performs compared to a nation-
wide standard. 

• = A meeting was held on September 19, 2001, with the designers of the plaza on 
Capitol Avenue to discuss the new design approach of the East End art program 
and the resulting changes in landscaping. 

• = Various reports on products tested for indoor air quality have been submitted 
from the Hensel Phelps team. 

 
July 01 The Green Team continues their participation in the review of project specific issues 

affecting sustainable design.  The Green Focus Group also meets regularly to 
discuss and resolve issues that affect both projects.  A meeting was held on June 26, 



Capitol Area East End Complex 
Cumulative Quarterly Report to the 

Joint Rules Committee 
   
 

  July 2002 
  Page 7 

2001.  Meeting minutes are attached as Exhibit A.  The next Green Focus Group 
meeting is scheduled for August 28, 2001. 

 The Green Team also participated in the following meetings and received for review 
the following documents: 

• = Blocks 171-174 Commissioning Team meetings held on May 2, 2001; May 30, 
2001; and June 28, 2001. 

• = Block 225 Commissioning and Indoor Air Quality Plan for the Construction 
Documents Phase.  

• = Blocks 171-174 second draft commissioning plan, issued June 28, 2001. 
 
Apr 01 The Green Team continues their participation in the review of project specific issues 

affecting sustainable design.  The Green Focus Group also meets regularly to 
discuss and resolve issues that affect both projects.  Meetings were held on 
January 16, 2001, and April 10, 2001.  Meeting minutes are attached as Exhibit A. 

 The Green Team also participated in the following meetings and received for review 
the following documents: 

• = January 18, 2001, Block 225 Office Building partnering session, hosted by 
Hensel Phelps Construction Company. 

• = March 14, 2001, Blocks 171-174 Office Buildings partnering session, hosted by 
Clark/Gruen Design/Build, Inc.  

• = Blocks 171-174 Commissioning Team meeting was held on April 4, 2001. 

• = Block 225 Commissioning and Indoor Air Quality Plan, all comments received, 
“Issued for Construction” version scheduled for release in May 2001. 

• = Blocks 171-174 draft commissioning plan, issued May 2, 2001, comments due 
May 24, 2001. 

• = Block 225 100 percent construction documents. 
 
Jan 01 The Green Team continues their participation in the review of project specific issues 

affecting sustainable design.  The Green Focus Group also meets regularly to 
discuss and resolve issues that affect both projects.  A meeting was held on 
November 14, 2000.  Meeting minutes are attached as Exhibit A. 

 
Oct 00 On July 31, 2000, the DGS’s Management Team and members of the Green Team 

attended a partnering session hosted by the Hensel Phelps team for the Block 225 
Office Building project.  The meeting focused on the ongoing design efforts to reach 
conclusion on several critical design issues.  A copy of the minutes from the 
partnering session can be obtained by contacting Kathryn Welch, at (916) 327-7134 
(kathryn.welch@dgs.ca.gov). 

 The Green Team continues their participation in the review of project specific issues 
affecting sustainable design.  The Green Focus Group also meets to discuss and 
resolve issues that affect both projects.  Meetings were held on July 25, 2000, 
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August 29, 2000, and September 27, 2000.  Meeting minutes are attached as 
Exhibit A. 

 The DGS Management Team, the Green Team, and both design/build teams 
entered into a Communication Protocol agreement whereby the protocol explains the 
recommended communication procedures between the Green Team and 
design/build teams and the DGS Management Team.  It allows direct 
communications via e-mail with copies sent to certain individuals.  A copy of the 
Communication Protocol agreement is attached as Exhibit B. 

 
Jul 00 On May 31, 2000, the DGS’s Management Team and members of the Green Team 

attended a partnering session hosted by the Clark/Gruen team for the Blocks 171-
174 Office Buildings project.  The meeting focused on the ongoing design efforts to 
reach conclusion on several critical design issues.  The Green Team was requested 
to identify those areas of specific concern on the Blocks 171-174 Office Buildings 
project.  Those concerns were: 
• = Sharing information between project teams viewed as successful in addressing 

green issues. 
• = Involvement of the Green Team in the selection of the commissioning agent for 

the Clark/Gruen team.   
• = Involvement of the Green Team in the landscape as it pertains to design, 

materials management, and water conservation. 
• = Establishment of the communications protocol between the State Management 

Team, the Green Team, and the Design/Build Teams during concurrent design 
review and construction activities.  A finalized protocol will be included in a 
subsequent Quarterly Report to the JRC. 

• = Utilizing electronic document review when possible. 
• = Collection of information for future case studies. 
• = Development of procedures and practices for the prevention of mold during 

construction. 
• = Support of LEED 2.0 rating system as a performance-based tool.  
• = Assurance of the continued involvement of Clark/Gruen's green consultant. 
These items were discussed at the June 27, 2000, Green Focus Group meeting, 
below, and will be incorporated into the process or essentially resolved. 
A similar partnering session for the Block 225 Office Building project will be held in 
July 2000. 
On June 27, 2000, representatives of the DGS, the Green Team, and both 
design/build teams attended the Green Focus Group meeting to discuss and review 
green issues common to both projects.  Meeting minutes are attached as Exhibit A.  
The Green Team also participated in the following meetings and received the 
following documentation: 

• = Block 225 Waste Management Plan, issued May 18, 2000, comments received 
June 13, 2000. 

• = Block 225 Commissioning Plan, issued June 8, 2000, comments received 
June 22, 2000. 
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• = Systems Confirmation Meetings on the mechanical, electrical, plumbing systems 
for both the Block 225 and Blocks 171-174 Office Buildings projects, June 20, 
2000.   

• = Recycled Content Issues memo, dated June 22, 2000. 
• = Blocks 171-174 MEP Systems Confirmation Submittal, issued June 28, 2000. 

 
Apr 00 The DGS, CEC, CIMWB, ARB, and DHS (a.k.a. Green Team) met on March 22, 

2000, to finalize the oversight role of the Green Team during the development of the 
construction documents, construction, and occupancy of the project.  The Green 
Team will be afforded the opportunity to review and comment on the development of 
the working drawings, including submittals, change orders, via a web-based 
management system.  The Green Team will also participate in regularly scheduled 
progress meetings and system confirmations.  A copy of the oversight agreement is 
attached as Exhibit A. 
 
The RESD/PMB's project summary provided at the monthly status meeting with the 
DOF and the project's Executive Monthly Reports transmitted to the DOF and the 
LAO provides project status information.  Issues relating to green building measures 
will be specifically noted for review and input from the DOF and the LAO. 
 
On March 23, 2000, the Green Team attended a Systems Confirmation Conference 
for the Block 225 Office Building project.  Representatives of the CIWMB also 
participated in the pre-bid conference for the demolition contract for the Blocks 171-
174 project.  Additional meetings are scheduled for both projects during the working 
drawings phase. 
 
A Green Focus Group has been formed consisting of representatives from both 
design/builders, the DGS, and the Green Team.  The Green Focus Group will 
address and coordinate the green efforts of both projects. 

 
Jan 00 The DGS, CIWMB, and DHS met on November 11, 1999, to discuss the oversight 

mechanism methodology that will be utilized during the construction phase of the 
East End Complex.  The DGS will continue to work with the CEC, CIWMB, DHS, and 
ARB.  While the DGS does not expect issues to arise affecting green issues during 
contract negotiations, the DGS has committed to discuss such issues with these 
agencies.  Additionally, enhancements not included in the Design/Builders' proposals 
will be discussed as possible changes to the contract and will utilize the green 
oversight mechanism, as applicable. 

 
Oct 99 Consensus was reached as to the content of the criteria.  The criteria were included 

in the Request for Proposal documents.  The CIWMB is charged with developing the 
“green oversight mechanism” for final discussion and adoption.   

 
Jul 99 Once consensus as to the content of the criteria is reached, the roles for the green 

oversight mechanism will be developed.  The LOU commits the DGS to work out a 
process to ensure compliance.  The approach will depend on the particular items that 
are included in the project and the timing of additional funds that may be available. 
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During the contract documents review phase we are and will continue to refine the 
measures into requirements of the base building wherever possible.  The instructions 
for the “enhancements” section of the proposals will include those measures that 
remain desirable and may be accomplished through inclusion as an enhancement. 

 
In addition to the processes outlined above, we have and will continue our practice of 
briefing the DOF and LAO on the progress of the project.  All these agencies receive 
copies of the monthly reports.  The DGS has agreed to share the Quarterly Update 
documents to the CEC, CIWMB, DHS, and ARB prior to issuance.  To formalize the 
relationship throughout the project, final documents submitted will include items of 
agreement, those in progress and those of disagreement. 

 

9. DGS, CIWMB, CEC, DHS and ARB  
Agreement  (Retired – January 2000) 

 
10. Executive Complex (Retired – January 2000) 
 
11. Transportation and Parking 

The Committee finds that DGS should continue to reduce the negative transportation impacts 
and parking shortages created by the East End Project. 

Jul 02 The RESD/PMB is finalizing discussions with the DOF on the scope and 
funding for the peripheral parking lot improvements at the 18th/19th and W/X 
Streets location in order to reduce the negative transportation impacts and 
parking shortages for the entire capitol area. 

 
Apr 02 The RESD and the Office of Fleet Administration met with the tenants, CDE and 

DHS, in April 2002, to present the East End parking issue paper.  The document 
delineated the number of parking spaces located within the complex and peripheral 
lots.  Shuttle service from peripheral parking lots will begin as required for the CDE 
tenants in Block 225.  A Capitol Area Peripheral Parking Study is in progress to 
evaluate the parking needs of the entire capitol area. 

 
Jan 02 The TSMP continues development as RESD and Fleet Administration prepare to 

meet in January 2002 with CDE and DHS.  Discussions on available parking within 
the project site as well as peripheral parking with shuttle service will be addressed. 

 
Oct 01 Components of the TSMP have been drafted, utilizing the results of the completed 

Capitol Area Commuter Survey and the parking study of the downtown area.  The 
parking survey identified current parking supply for state-owned and leased facilities, 
parking rates, and level of utilization.  The RESD staff is now working on analyzing 
the state shuttle systems in the downtown area and continues to examine 
opportunities with other agencies for parking and transportation demand.  The shuttle 
system and recommendations for a downtown comprehensive shuttle system serving 
state agency needs will be a component of the TSMP. 
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July 01 The Capitol Area Commuter Survey (“State Your Mode”) has been completed.  The 

results can be viewed at www.stateyourmode.ca.gov.  The RESD staff continues to 
work with the transportation consultant to complete a Capitol Area parking survey 
and plan, as well as the development of a proposed state office building shuttle, to 
serve the Capitol Area and downtown business district. 

 
Apr 01 The Capitol Area Commuter Survey (“State Your Mode”) is completed and the 

results are being complied.  The survey was conducted using a web site sponsored 
by the DGS.  The survey period extended over a two-week period beginning in late 
April 2001, which targeted all state employees, including the Legislature, in the 
downtown area.  Initial data from the survey indicated a high participation rate. 

 
 The data from the survey will now be analyzed and formatted into a general report on 

state employee commute patterns; a focused report will be prepared for the East End 
tenants.  The RESD staff is also working with the transportation consultant to 
complete a Capitol Area parking survey and plan, as well as the development of a 
proposed state office building shuttle, to serve the Capitol Area and downtown 
business district. 

 
Jan 01 The DGS, with the assistance of transportation consultants, is beginning the 

preparation of the Capitol Area Transportation Systems Management Plan (TSMP).  
The TSMP for downtown Sacramento will continue implementation of the 1997 
Capitol Area Plan, as well as address transportation issues on either approved (such 
as the Capitol Area East End Complex) or planned office development sites.  This 
plan will address increasing commute alternatives along with evaluating the overall 
existing and future parking demand for facilities in the Capitol Area, the cumulative 
parking demand for other state owned/leased facilities in downtown Sacramento, and 
potential improvements in transit service to this area. 

 
Oct 00 Nothing new to report. 
 
Jul 00 An initial study of adding parking structures to the peripheral lots has been forwarded 

to RESD's Asset Planning and Enhancement Branch for further review.   
 
Apr 00 Both design/build teams have initiated traffic management plans with the City of 

Sacramento.  These plans address the impacts and mitigations on traffic during 
construction.  The City of Sacramento has initiated a traffic calming program in the 
area with the cooperation of the design/builders. 

 
Jan 00 Nothing new to report. 
 
Oct 99 Nothing new to report. 
 
Jul 99 The DGS is continuing its efforts in this regard and will report on substantial progress 

when it is made. 
 

12. Francis House Relocation (Retired – April 2000) 
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13. Neighborhood Impacts 

The Committee finds that projects of this magnitude when introduced into an existing 
neighborhood, should make efforts to maintain a pedestrian-friendly atmosphere, and directly in 
line with the ULI’s recommendations, include consideration of after hours activities (and the 
potential lack of them) when formulating a design.  Further, the Committee finds that mixed-use 
is a valuable means to maintain such an atmosphere, and recommends DGS continue to 
consider ways to include mixed uses in the project. 

 
Jul 02 The DGS has requested DOR/BEP to provide written waivers for the Blocks 174 

and 225 retail space.  The DGS/OLS and DOR/BEP continue to develop the 
facility agreement for the Block 173 retail location.  The DOR/BEP continues to 
develop the retail opportunity at the Block 173 location (17th Street and Capitol 
Avenue).  The BEP is in contract negotiations to hire a private vendor to 
provide a restaurant and grill at the Block 173 location.  The BEP is also in 
contract negotiations to hire a private vendor to provide coffee carts in each 
lobby of the five buildings.  Vending machines will be delivered to Block 225 in 
August 2002.  The BEP is developing a cart/kiosk in the plaza of Capitol 
Avenue at 15th Street that will look architecturally in keeping with the complex 
buildings. 

 
Apr 02 The DGS and DOR/BEP continue to develop the construction documents to build the 

restaurant opportunity in the Block 173 retail location.  An agreement was reached 
between the State Fire Marshal and the DGS on the size and configuration of coffee 
carts located within each lobby of the five buildings.  The DGS is set to meet with the 
PWB to finalize the form of facilities lease needed in order to sublease the remaining 
12,225 square feet of retail space at Blocks 173, 174, and 225 for the after-hours use 
activation requirements. 

 
Jan 02 The DGS and BEP continue to develop the retail opportunity at Block 173 location 

(17th Street and Capitol Avenue).  The BEP are in contract negotiations to team with 
a private vendor to provide a restaurant and grill at the Block 173 retail location.  The 
BEP is also in contract negotiations to team with a private vendor to provide coffee 
carts in each lobby of the five buildings. 

 
 The CADA continues to market Blocks 174 and 225 retail opportunities. 
 
Oct 01 On October 15, 2001, the Blocks 171-174 design/builder, Clark/Gruen, held its fourth 

neighborhood update meeting to review the project's progress to date and inform the 
neighbors of upcoming construction activities.  Approximately eight people attended 
the meeting from the immediate neighborhood. 

 
 On October 17, 2001, seven members of the Renaissance Society, a partnership 

between the retired community and the California State University, Sacramento, 
attended a project briefing and sidewalk site tour.  

 
 The DGS and BEP continue to develop the retail opportunity at the Block 173 

location.  The CADA continues to market the Blocks 174 and 225 retail opportunities. 
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July 01 The DGS and BEP continue to develop the retail opportunity at the Block 173 
location.  The CADA will lease the remaining retail space.  One resource CADA is 
utilizing is www.sacsites.com, Sacramento’s Business and Development Resource to 
market the Blocks 174 and 225 retail opportunities. 

 
 The Design/Builders continue to inform the neighbors of upcoming construction 

activities. 
 
Apr 01 The DGS and BEP have reached an understanding with respect to the DGS’ 

commitments for BEP operation at the East End Complex.  A copy of the 
memorandum of understanding is attached as Exhibit B. 

 
 On April 17, 2001, the Blocks 171-174 design/builder, Clark/Gruen, held its third 

neighborhood update meeting to review the project's progress to date and inform the 
neighbors of upcoming construction activities.  Approximately 15 people attended the 
meeting from the immediate neighborhood. 

 
 The third addition of the neighborhood newsletter was issued in April 2000.  A copy 

of the newsletter is attached as Exhibit C. 
 
Jan 01 The BEP submitted its letter of intent to the DGS for occupying the retail space in the 

Complex.  The DGS has not received a specific proposal from the BEP at this time.  
Until the DGS receives the proposal, it is unclear if any legislative involvement may 
be required to implement the proposal.  A copy of the letter is attached as Exhibit B. 

 
Oct 00 On August 17, 2000, the DGS met with the Department of Rehabilitation's Deputy 

Director, BEP staff, and vendor representatives to further explain business 
opportunities available to the BEP at the East End Complex.   

 
The model was on display to illustrate the orientation and ambience of the Complex 
as a whole, and was used to help point out the locations of proposed retail spaces.  
Revitalization of the neighborhood by having retail tenants who can invigorate the 
area after, as well as during, regular business hours was explained in terms of what 
that meant to the BEP and its approach to operating space in the Complex.  It was 
noted that these requirements are dictated in the EIR and requested by the City of 
Sacramento and the surrounding residents themselves.  The BEP agreed that it 
could be looking "outside the box" of normal operation for its vendors and would 
expect that the higher-end food services would be provided by the private sector. 

 
 Locations of vendor carts in lobby areas with full access to conference facilities, 

break areas, and the buildings’ exteriors, as well as vending machine opportunities 
throughout the Complex of state offices were presented and discussed very 
positively.  Further discussions will help assist the BEP to make the determinations 
as to where they can best create opportunities for their vendors, and their vendors 
can best serve the employees, building visitors, and surrounding neighborhoods. 

 
 The second addition of the neighborhood newsletter was issued in September 2000.  

A copy of the newsletter is attached as Exhibit C. 
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 On July 27, 2000, the Blocks 171-174 design/builder, Clark/Gruen, held its second 

neighborhood update meeting to review the project's progress to date and inform the 
neighbors of upcoming construction activities.  The meeting was attended by 
approximately 25 people from the immediate neighborhood. 

 
 The East End Joint Use Working Committee (Committee) met seven times between 

June 1999, and January 2000.  The Committee consolidated a number of issues into 
categories and determined that utilizing the task force approach would be an ideal 
way to focus on the specific issues.  The task forces formed were:  Office and 
Building Space, Parking and Transportation, BEP Coordination, Management 
Structure, Retail and Plaza Usage, and Community.  Lacking a decision from the 
BEP, the Committee determined the efforts to identify possible retail uses and 
opportunities within the Complex would not be effective.  However, it was determined 
that any activity discussed by the task force would be possible without major 
modification to the building infrastructure.  A list of the suggested retail and joint uses 
that came from the Committee meetings is attached as Exhibit D. 

 
Jul 00 On April 26, 2000, the DGS met with the Director of the BEP to discuss the 

opportunities available within the parameters of the design.  A follow-up meeting is 
tentatively scheduled for August 2000. 

 
The first addition of the neighborhood newsletter was issued in June 2000.  A copy of 
the newsletter is attached as Exhibit B. 
 
The community can also follow the progress of the Capitol Area East End Complex 
via the Internet on the following public access web sites: 

 
DGS/RESD, "East End Home Page" –  www.dgs.ca.gov 
Clark/Gruen –  www.clark.constructware.com 
Hensel Phelps –  caeeb225.com 
 

Beginning in June 1999, the Joint Use Task Force consisting of members of the 
DGS, City of Sacramento, Downtown Partnership, Convention Center, CADA, and 
the CAC met on a regular basis to identify and discuss concepts for possible joint 
use activities.  The concepts primarily focused on activities that would facilitate the 
community use of the East End Complex.  Of particular interest were possible uses 
after hours and on weekends.  The initial work of the task force will be completed by 
a compilation of suggested joint uses.  This list will be included in the next quarterly 
report.  It was clearly evident that many of the suggested joint uses required 
administrative policy determinations and will be respectively elevated through each 
agency.  In addition, the possible effect on the tax-exempt status of the funding 
bonds for the project needs to be determined by bond counsel.  The final 
determination of what joint uses are implemented will be made in the context of 
these parameters. 
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Apr 00 A final report by the Joint Use Task Force is being prepared and will be included in a 
future report.  The suggested joint uses will be reviewed with the DOF and the 
PWB's bond counsel for possible effects on the tax-exempt status of the bonds. 

 
 As stated in Item No. 16 of this report, a project introduction meeting was held on 

March 22, 2000, for the residents of the Dean Apartments.  The meeting was well 
received. 

 
 A general project introduction meeting was held at the job site on April 3, 2000.  Over 

300 invitations were sent or delivered to residents and businesses adjacent to or 
near the project.  Approximately 55 neighbors attended the meeting.  

 
 On April 7, 2000, the DGS Interim Director, Cliff Allenby, sent letters to the members 

of the Legislature and Governor's Office notifying each of the commencement of 
construction activities.   

 
 Copies of the letters sent to the neighbors, the Legislature and the Governor's Office 

are attached as Exhibit B.   
 
 The first issue of the neighborhood newsletter is being prepared.  A public access 

web site for up-to-the-minute project information is under construction.  The web site 
address and a copy of the newsletter is anticipated for inclusion in the July 2000 
Quarterly Report to the JRC.  If there are interested citizens who would like 
additional project information or would like to be placed on the newsletter mailing list, 
please contact the on-site state management office at (916) 323-8447. 

 
Jan 00 Nothing new to report. 
 
Oct 99 Nothing new to report. 
 
Jul 99 The DGS, the City of Sacramento, and CADA continue to regularly meet to discuss 

joint-use operating arrangements for the shared facilities of the project.   
 

14. Periodic Monitoring of Recommendations (Retired – January 2000) 
 

15. Project Enhancements (Retired – October 2001) 
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16. Significant Accomplishments and Schedule 
The Letter of Understanding between the DGS, CEC, CIWMB, DHS, and ARB recommended this addition 
to the report.   

 
 Note:  Design and construction-related activities will be carried for one quarter 

after the initial reporting period. 
 
Apr 02 Project Schedule 
 
 Major milestones are as follows: 

Jan/98 Selection of Primary Consultants    Complete 

Jul/98 PWB Approval of Block 224 Garage PPs   Complete 

Nov/98 Award Design/Build Contract for Block 224 Garage  Complete 

Nov/98 Complete PPs for Blocks 171-174 and 225   Complete 

Dec/98 Submit Mandated Package to Legislature   Complete 

Dec/98 Block 224 Start Construction     Complete 

May/99 PWB Approval of PPs, Blocks 171-174 and 225  Complete 

Jan/00 Award Design/Build Contracts for Blocks 171-174 and 225 Complete 

Jan/00 Block 224 Garage – Complete Construction   Complete 

Feb/00 Start Construction, Blocks 171-174 and 225   On Schedule 

Jul/02 Block 225 – Complete Construction    Complete 

Mar/03 Blocks 171-174 – Complete Construction   On Schedule 

 
  Block 225 and Blocks 171-174 Office Buildings 
 
Jul 02  

• = To date, contracts were entered into for public art installations at the 
following areas: 
• = Capitol Avenue plaza  
• = Etched elevator doors for each lobby of the five buildings, Block 225 

etched elevator doors – installation complete. 
• = Block 171 lobby sculptures (2) 
• = Block 171 collage along elevator corridor 
• = Block 171 mural in the L Street lobby exit 
• = Block 171 courtyard sculptures and water feature 
• = Block 172 lobby artwork 
• = Block 172 pre-function auditorium area seating 
• = Block 172 two-story pre-function area hanging artwork 
• = Block 172 terminating wall of the elevator lobby artwork 
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• = Block 173 lobby mural 
• = Block 173 Parking Garage metal grillwork along L and 16th Streets 
• = Block 174 lobby light sculpture 
• = Block 174 terminating wall of the elevator lobby artwork 
• = Block 225 lobby artwork – Installation complete. 
• = Block 225 pocket park – Installation complete. 
• = Block 225 childcare fence grillwork along O Street – Installation 

complete. 
• = Block 225 tile mural in the childcare facility – Installation complete. 
• = 15th Street stone sculptures 

• = Both design/build teams and the DGS continue working with the SFM and 
the DSA.  The SFM has completed the review of the core and shell plans for 
fire and life-safety compliance for Blocks 171-174 and Block 225.  The DSA 
has conducted follow-up reviews for access compliance on both projects. 
The SFM continues to make weekly site inspections.  

• = The DGS/RESD management continues to work with the PWB counsel and 
DOF in securing the leasing agreement with the CADA for the following 
retail space locations: 
• = Block 225 (at 14th and O Streets) 
• = Block 173 (at the corner of 16th and L Streets) 
• = Block 174 (at 17th Street and Capitol Avenue) 

• = The State Management Team submitted a grant proposal to the CIWMB for 
funding the use of rubberized asphalt concrete on perimeter streets around 
the five building complex.  The $250,000 grant application was presented at 
the June 18, 2002, Board meeting in Oxnard, California, and approved for 
funding.  The CIWMB is preparing the grant agreement with work 
tentatively to begin in the fall. 

• = Both design/build teams have completed their DOE-2 energy models for the 
construction documents phase for compliance to the contract documents. 
The next model will be completed after construction is complete. 

• = The SBE/DVBE Utilization Plans:  As of July 31, 2002, the teams are 
reporting the following progress against their total commitments: 
 

   Percentage of the   Percentage of the 
Contractor SBE Commitment  DVBE Commitment 
Hensel Phelps      102     190 
Clark/Gruen         74       62 

 
  Block 225 Office Building: 

DESIGN ACTIVITIES 
• = Design activities are 100 percent complete. 

CONSTRUCTION ACTIVITIES 
• = Construction activities are 100 percent complete. 
• = On July 1, 2002, the design/build team of Hensel Phelps Construction and 

Fentress Bradburn Architects “turned over the keys” to the DGS, 
successfully completing the Block 225 project for its intended use.  On that 
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date, Hensel Phelps Construction issued its statement of completion with a 
list of items to be completed and/or repaired.  These items consist of late 
change order work, punchlist items held until completion of the 30-day 
outside air flush, final commissioning of the underfloor air distribution 
system, landscape and hardscape elements, and the flagpole (delayed due 
to the increased demand since September 11, 2001). 

• = The SMWM is coordinating the US Green Building Council LEED 
certification process for the Block 225 design/build team.  Final 
documentation is being gathered with the anticipated submission 
scheduled for late August 2002. 

• = The CDE employee badging began on July 1, 2002, with the first tenant 
move beginning July 3, 2002. 

• = Staff from the Office of Fleet Administration commissioned the seven 
charging stations located in the Block 225 parking garage. 

• = A large boulder was placed in the center of the main lobby in May 2002.  
The boulder, one element of an Art Program installation, was found near 
Eureka and is the California state rock.  The artist returned the first week of 
July 2002 to complete the installation by placing three chameleon 
sculptures in the main lobby and hanging an inert pendulum through the 
chandelier and over the boulder. 

• = Construction is complete in the Pocket Park located between the Block 225 
building and the historic Dean Apartment Building.  The artist will make 
final adjustments to the fountain in August 2002. 

• = Street improvements were completed this month with the replacement of 
one newly-installed ramp that was identified as being 3/16 inch steeper 
than designed. 

• = Mechanical commissioning activities continue and are being coordinated 
with the DGS/RESD/Professional Services Branch, DGS/RESD/Building and 
Property Management and the CDE.  The Facility Management Control 
System is currently being programmed as engineers make final air 
balancing adjustments to the underfloor air distribution system. The 
building flush concluded on June 24, 2002, followed by a simulated 
Monday morning start-up procedure.  Completion of this work is expected 
to last through August 2002.  Indoor air quality sampling is being 
conducted as part of the building’s commissioning plan.  The results of the 
indoor air tests conducted in February and May 2002 were submitted to the 
state in June 2002. 

• = Audio/Video equipment installation for the ground floor boardroom will 
continue through August 2002. 

• = Delivery and installation of the MSF is complete.  Minor adjustments and 
tenant requested changes were completed on July 3, 2002.  These items 
were held until the 30-day flush was complete. 

• = Delivery and installation of the flagpole is scheduled for the first week of 
August 2002. 

• = The dedication ceremony for Block 225 is scheduled for September 4, 2002. 
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  Blocks 171-174 Office Buildings: 

DESIGN ACTIVITIES 
• = Design activities are currently 100 percent complete. 
• = Clark/Gruen is now 100 percent complete with the core and shell 

documents. The interior designers have completed the tenant improvement 
drawings for Blocks 171-174.   

• = Tenant security access protocols are now being developed and released to 
Honeywell, the integrated facility management systems contractor, for its 
programming on the Facility Management System software.  All security 
issues are being reviewed with the CDE to finalize all accessibility 
requirements. 

• = Offsite perimeter lighting and traffic controls design is complete.  The 
design/builder has been directed to proceed.  All permits have been issued 
for this scope of work.  A traffic light will be reinstalled at 16th Street and 
Capitol Avenue.  Additional scope includes the infrastructure for traffic 
signals at 17th and L Streets and 15th Street and Capitol Avenue. 

• = Clark/Gruen’s commissioning agent, NABCO, continues to further develop 
the commissioning plan for Blocks 171-174.  The State Management Team 
and the Green Team continue to focus on issues that are critical to the 
buildings’ indoor environment.  Air Quality Sciences, Inc. of Atlanta, 
Georgia, has been retained as the indoor air quality consultant for the 
Clark/Gruen team.  Commissioning of the mechanical plant has begun with 
all building systems coming online in 30 days.  Indoor air sampling in 
Block 174 was conducted in July 2002. 

CONSTRUCTION ACTIVITIES 
• = Construction activities are currently 86 percent complete. 
• = The Capitol Avenue plaza concrete substructure is complete.  The 

pedestals for the artwork are installed and the art wall is formed and will 
receive the creamy-white shortcrete application in August 2002.  

• = Photovoltaic panel installation is nearly complete. 
• = Exterior Building Finishes:  Exterior glass continues to be installed on 

Blocks 172, 173, and 174.  The finish trim for the photovoltaic panels is 
being designed.   

• = Utilities:  The SMUD has completed all permanent power cabling to the 
switch vault.  The SMUD transformers have been installed at Block 171, 
preparing for the activation of permanent power to Blocks 171 and 172.  
The transformer vault is 100 percent complete with all alarms and 
protection devices ready for the activation of the transformers.  The SMUD 
vault at Block 173 is nearly complete. 

• = The mechanical plant at Block 173 is approximately 98 percent complete.  
Startup has begun by powering up the motors of the installed equipment. 

• = Elevators:  All infrastructure work for the elevators at Blocks 171 and 174 is 
92 percent complete and ready for the installation of the finished elevator 
cars.  All exterior man-lift elevators have been removed and all freight 
elevators are operational. 
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• = Interior Mechanical/Electrical Rough In:  The Blocks 171-174 
mechanical/electrical rough in is approximately 92 percent complete.  The 
design/builder’s Quality Assurance/Quality Control team is reviewing the 
above-ceiling rough in for completeness prior to the installation of grid 
ceilings. 

• = Interior Finishes:  Bathroom tile has been installed in Blocks 171 and 174.  
Finished ceiling grid system is being installed on the fifth floor of Block 171 
and the third and fourth floors of Block 174.  Doorframes for Block 174 
have arrived and are ready for installation.  Stone is being installed on the 
first floor corridor and lobby of Block 171.   

 
Apr 02  

• = To date, design agreements or contracts were entered into for public art 
installations at the following areas: 
• = Capitol Avenue plaza  
• = Etched elevator doors for each lobby of the five buildings 
• = Block 171 lobby sculptures (2) 
• = Block 171 collage along elevator corridor 
• = Block 171 mural in the L Street lobby exit 
• = Block 171 courtyard sculpture 
• = Block 172 lobby artwork 
• = Block 172 pre-function auditorium area seating 
• = Block 172 two-story pre-function area hanging artwork 
• = Block 172 terminating wall of the elevator lobby artwork 
• = Block 173 lobby stone sculpture 
• = Block 173 Parking Garage metal grillwork along L and 16th Streets 
• = Block 174 lobby light sculpture 
• = Block 174 terminating wall of the elevator lobby artwork 
• = Block 225 lobby artwork – May-June 2002 installation 
• = Block 225 pocket park – April-June 2002 installation  
• = Block 225 childcare fence grillwork along O Street – May 2002 installation  
• = Block 225 tile mural in the childcare facility – June 2002 installation 
• = 15th Street stone sculptures 

• = The next meeting of the Art Selection Panel will be held in June 2002. 
• = Both design/build teams and the DGS continue working with the State Fire 

Marshal’s office and the Division of the State Architect.  The State Fire Marshal 
has completed the review of the core and shell plans for fire and life-safety 
compliance for Blocks 171-174 and Block 225.  The Division of the State 
Architect has conducted follow-up reviews for access compliance on both 
projects.  

• = The SBE/DVBE Utilization Plans:  As of April 30, 2002, the teams are reporting 
the following progress against their total commitments: 
 

   Percentage of the   Percentage of the 
Contractor SBE Commitment  DVBE Commitment 
Hensel Phelps       104%     199% 
Clark/Gruen         71%       64% 
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  Block 225 Office Building: 

DESIGN ACTIVITIES 
• = Design activities are 100 percent complete. 
• = The Block 225 design/build team, led by Hensel Phelps and Fentress Bradburn, 

continue working together to resolve field-related design issues. 
• = Nolte Associates, civil engineer on the Block 225 design/build team, issued the 

construction documents to the City of Sacramento for site improvements 
surrounding the Block 225 office building.  This work is being coordinated with 
the City’s design of the 54-inch storm drain.  The City approved the plans on April 
11, 2002. 

• = SMWM, green building architect for the Block 225 design/build team, continues 
to review material submittals for compliance with Section 01350 of the 
specifications in order to ensure that these materials meet the indoor air quality 
and recycled content requirements set forth in Section 01350 of the 
specifications.  SMWM is also coordinating the LEED building certification 
process for the Block 225 design/build team. 

• = In January 2002, SMWM issued a revised commissioning plan and schedule.  
The plan includes, among other revised and updated items, a detailed indoor air 
quality testing protocol and schedule.  Building air sampling is planned before 
and after installation of the office furniture systems, after completion of the 30-
day flush out as well as after building occupancy.  The sixth floor pre-furniture 
sampling took place on February 26, 2002, and the sixth floor post-furniture 
sampling occurred on April 8, 2002. 

• = The design/build team, the State Management Team, representatives from the 
CDE (tenant) and the Keller Group (modular furniture) continue to meet on a 
biweekly basis to discuss transition and move-related issues.  Sample 
workstations were “mocked-up” at the job site and at CDE’s existing location for 
review.  These installations provided the tenant an opportunity to see the 
product, the design/build electrician to become familiar with electrical 
connections, and for the State Management Team to review the quality of 
installation and lighting conditions. 

CONSTRUCTION ACTIVITIES 
• = Construction activities are currently 97 percent complete. 
• = The installation of glazing frames and glass doors is complete with the exception 

of the glass balance doors at the lobby.  
• = Installation of stone in the main lobby is complete. 
• = Mechanical work for the underfloor air distribution system is complete.  

Mechanical commissioning activities continue and are being coordinated with the 
state inspectors.  Factory representatives from the chiller manufacturer energized 
the three chillers on April 30, 2002. 

• = Crews are concentrating on the installation of final electrical fixtures and finishes 
on the third floor main computer room and ground floor security control room.  
Tele/Data work in the communication closets is being coordinated with CDE’s 
equipment rack vendor. 
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• = Installation of the stainless steel soffits at the ellipse openings began at the 15th 
Street façade. 

• = Installation of the sunshade trellis at the ellipse continues and will be complete in 
May 2002.   

• = Installation of plumbing fixtures nears completion with outstanding work in the 
childcare area and at two drinking fountain locations.  Upon completion of the 
fixture installation in May 2002, the remaining plumbing work will consist of 
landscape plumbing, commissioning activities, and punch list work. 

• = Installation of the stainless steel clad canopy in the childcare courtyard is 
complete. 

• = The childcare courtyard topping slab was placed in April 2002, in preparation for 
the playground equipment and the poured-in-place recycled rubber play surface. 

• = Construction the plaster soffit ceiling in the arcades is complete. 
• = Architectural millwork is complete with the exception of the boardroom dias, 

podium and chair rail, and the mail lobby security counter.  Carpenters installed 
the cherry wood panels in the main elevator lobby and the childcare cubbies. 

• = Painting is complete on all floors with the exception of the stairwells and punch 
list corrections. 

• = Installation of flooring is complete with the exception of the elevator cabs, which 
will be installed later in the project to avoid damage.  Completion of the carpeting 
in the elevator lobbies is complete on floors two through six.  The stone of the 
ground floor lobby was complete in April 2002.   

• = Ceramic tile installation in the restrooms on all floors is complete. 
• = Elevator cabs are installed.  The elevator contractor has begun performing final 

operation adjustments and fire control switch and elevator cab call buttons.  The 
artwork elevator doors will be installed in May 2002. 

• = Installation of the terrace pavers began in April 2002.   
• = Site work began in April 2002, in the area between the building facades and the 

city streets.  Crews cleared the surrounding site, trenched for landscape 
irrigation, and compacted loose soil.  Landscaping, sidewalks, curbs, and gutters 
will be placed around the site over the next two months. 

• = Construction begins in the Pocket Park located between the office building and 
the historic Dean Apartment Building.  The park area is being designed by a 
California artist as part of the Art Program.  Crews set a granite boulder as part of 
the fountain feature and placed the concrete at the raised planters and seating 
locations. 

• = The State Management Team is working with the design/build teams, CADA, City 
of Sacramento, AT&T Broadband, and SMUD to relocate the overhead electrical 
and cable wires on the east side of 14th Street between O Street and the N/O 
Street alley.  SMUD completed the relocation of electrical lines in April 2002, 
while AT&T Broadband plans to relocate the overhead cable lines in May 2002. 

• = The punch list sequence began in February 2002, and has progressed to the first 
floor.  Each week, one half of a floor is reviewed for incomplete work as 
inspectors move from upper floors to lower floors.  Each floor is inspected for 
punch list items prior to delivery of MSF to that floor. 

• = The delivery and installation of MSF is on schedule.  Crews have completed 
floors six, five, four, and portions of the third floor.  Floors two and one will be 
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complete prior to May 24, 2002, when the 30-day building flush is scheduled to 
begin. 

 
  Blocks 171-174 Office Buildings: 

DESIGN ACTIVITIES 
• = Design activities are currently 99 percent complete. 
• = Clark/Gruen’s core and shell design is completed.  The interior designers have 

completed the tenant improvement drawings for Blocks 171-174.  Minor 
adjustments are being made as tenants, CDE and DHS, finalize their review. 

• = Honeywell, the integrated facility management systems contractor, continues to 
make final adjustments to the design, locating and relocating card readers and 
cameras to accommodate the RFP requirements and tenant adjustments.  
Meetings continue to review final operational issues relating to the interface of 
the tenant and public-use parking.  

• = Clark/Gruen’s commissioning agent, NABCO, continues to further develop the 
commissioning plan for Blocks 171-174.  The State Management Team and the 
Green Team continue to focus on issues that are critical to the buildings’ indoor 
environment.  A brief indoor air quality sampling plan was submitted to the state 
on March 18, 2002.  A more detailed plan will follow. 

• = Clark/Gruen held a partnering meeting on March 7, 2002.  Clark/Gruen 
introduced Air Quality Sciences as their indoor air quality consultant.  In addition, 
Clark/Gruen committed to pursuing the LEED certification process as a project 
enhancement. 

CONSTRUCTION ACTIVITIES 
• = Construction activities are currently 78 percent complete. 
• = The Capitol Avenue plaza concrete substructure has been poured.  Infrastructure 

for the landscaping and artwork continues.   
• = Masonry block construction is complete.   
• = Precast panel installation is complete. 
• = Exterior stone installation: 

• = Block 171 – 80 percent complete 
• = Block 172 – 65 percent complete 
• = Block 173 – 20 percent complete 
• = Block 174 – 80 percent complete 

• = Window wall system installation: 
• = Block 171 – 95 percent complete 
• = Block 172 – 40 percent complete  
• = Block 173 – 50 percent complete 
• = Block 174 – 90 percent complete 

• = Interior Mechanical/Electrical rough in: 
• = Block 171 – 90 percent complete  
• = Block 172 – 70 percent complete  
• = Block 173 – 90 percent complete 
• = Block 174 – 90 percent complete  
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• = Interior Finishes:  bathroom tile has been installed in Blocks 171 and 174.  
Finished ceiling grid system is being installed in Block 174.  Painting has started 
on the seventh floor of Block 174 continuing down through the building to the first 
floor.  Doors and frames are being installed on the seventh floor of Block 174. 

• = Elevators:  Infrastructure work for Blocks 171 and 174 is 90 percent complete 
and ready for the installation of the finished elevator cabs.  The Block 174 freight 
elevator is now operational. 

• = Photovoltaic panels are being installed at Blocks 171 and 174.   
 
  One Year Ago This Quarter: 
 

• = May 2001: 
��Block 225 – Installation of fireproofing completed this month on all 

floors with the exception of areas requiring hand patching. 
��Blocks 171-174 – Crews continue to install below-grade waterproofing 

at Blocks 172 and 173.  The contractor is 100 percent complete with 
Blocks 171 and 174. 

• = June 2001: 
��Block 225 – Installation of Verde Oliva granite began on the east side of 

the ellipse portion of the building.  These curved granite panels have a 
flamed finish that gives the stone a natural appearance. 

��Blocks 171-174 – Clark/Gruen has completed the structural concrete 
work of the tunnel crossing 16th Street.  The remaining work is 
scheduled for completion in August 2001. 

• = July 2001: 
��Block 225 – Overhead electrical rough in for light fixtures and fire alarm 

is being installed throughout all levels of the building.  Wiring for card 
readers is being installed in the doorframes and walls. 

��Blocks 171-174 – Metal stairs are being installed on Blocks 171 and 174 
as tier and quadrants are completed. 
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II. Comments from the CEC, CIWMB, DHS, and ARB 
 
 
Pursuant to the Letter of Understanding between the DGS and CEC, CIWMB, DHS, and ARB, a 
draft of this report was provided to these agencies.  Comments received to the draft report are 
provided herein. 
 
 
Jul 02 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated 

into this report. 
 
Apr 02 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into 

this report. 
 
Jan 02 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into 

this report. 
 
Oct 01 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into 

this report. 
 
Jul 01 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into 

this report. 
 
Apr 01 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into 

this report. 
 
Jan 01 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into 

this report. 
 
Oct 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into 

this report. 
 
Jul 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into 

this report. 
 
Apr 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into 

this report. 
 
Jan 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into 

this report. 
 
Oct 99 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into 

this report. 
 
 
 


